

Skagit Trail Builders

Jan 25, 2025 Work Party Plan

Revised Jan 24, 2025 - Jenny

8:45 am Sign-in at parking lot: Shylee & Sativia

9 am: Meet at Pump House Trail Head

JT & Jerry lead introductions, explain today's work

Jenny explain jobs and set-up teams

Safety Talk : Shylee & Alex

T-shirts & Group Photo

Noon: Lunch at the Pump House Trail Head

Advisory Committee Meeting

Clean up: 3-4pm

Planning Meeting: 4:30 pm (by Invitation)

Teams

Roving Lead : Paul Klein

Walk between teams making sure everyone has the tools & materials they need, are working safely and efficiently, provide guidance, answer questions.

Loading Power Carriers : JT

Description: Load gravel and rock into power carriers using the Dingo loader.

Photo & Video : Jenny

Capping Bonus Loop with Rock Sand (3 people)

Description: Bonus loop is very muddy needs capping with rock sand. We would like to have this trail in good shape for the community fun run scheduled in Feb.

1 Lead

2 spread & rake

3 compaction

Trail Switchback at Pump House Bridge (4 people)

Description: We are building a second rock wall to improve the sustainability of the existing wall and meet the maximum height differential required by the county (30").

Continue work from Jan 11 work party with the goal of completing the rock wall and steps, leveling the surface and topping with rock sand.

1 Roving Lead : Jerry

2 Site Lead : Jenny

3

4

Culverts on elevated trail (2-4 people)

Description: Repairing and reinforcing the culverts on the elevated trail using small 1-man, 4x8, and concrete where needed.

At culverts, create rock “walls” at edges of culverts to support larger rocks. Mound the rock over the culverts. Do not block culvert openings.

1 TBD (Lexi & Jason?)

2

3

4

Power Carrier Drivers (4 people)

Description: Carry rock and gravel from the Pump House Trail Head to our work sites.

1 Lead : Kip

2


3

4

Restoration Crew (Everybody else)

Lead : Lynn

- Culvert at north end of the meadow has been trimmed. Naturalize with rock, logs, and organic material. May choose to dig or trim blackberries.
- Start at the “rock garden”. Trim blackberries and dig up root crowns 4’ back from the trail edge.
- Working clockwise around the bonus loop, dig up blackberry crowns 2’ back from trails edge, cut thistles, remove windfall.



Planning Meeting for Feb 8, 2025 Work Party (Dinner Count for Iron Mountain)

1. Review of Jan 25 work party
 - a. Did we achieve our work party objectives?
 - b. How did things go, in general?
 - c. Improvements & ideas
2. What is our plan for Feb 8?
 - a. Objectives
 - b. Teams
 - c. Materials list
 - d. Equipment needs