

Skagit Trail Builders

Feb 22, 2025 Work Party Plan

02/16/2025 Jenny

Note: Feb 8 work party was cancelled due to snow. This plan is that same as Feb 8.

8:45 am Sign-in at parking lot: Shylee & Bret

9 am: Meet at the Pump House Trail Head

JT & Paul lead introductions, explain today's work

Jenny explain jobs and helps set-up teams

Safety Talk : Shylee & Bret

T-shirts & Group Photo

Noon: Lunch at the Pump House Trail Head

Clean up: 3-4pm

Planning Meeting: 4:30 pm (by Invitation)

Teams

Roving Lead : Paul Klein

Walk between teams making sure everyone has the tools & materials they need, that they are working safely and efficiently - providing guidance & answering questions.

Loading Power Carriers : JT

Description: Load gravel and rock into power carriers using the Dingo loader.

Photo & Video : Anna MacKinnon/Jenny

Capping Bonus Loop with Rock Sand (5 people)

Description: Complete rock sand capping on bonus loop and Hill Creek Trail (up to second culvert, see map). We would like to have this trail in good shape for the community fun run scheduled for Feb 15.

1 Lead

2 spread & rake

3 spread & rake

4 spread & rake

5 compaction

Culverts on elevated trail (2-4 people)

Description: Repairing and reinforcing the culverts on the elevated trail using small 1-man, 4x8, and concrete where needed. Beginning work at the furthest culvert.

At culverts, create rock “walls” at edges of culverts to support larger rocks. Mound the rock over the culverts. Do not block the culvert openings.

1 Jerry & Jenny

2

3

Power Carrier Drivers (4 people)

Description: Carry rock and gravel from the Pump House Trail Head to our work sites.

1 Lead : Kip

2


3

4

Restoration Crew (Everybody else)

Lead : Lynn

- On the bonus loop, dig up blackberry crowns 4’ back from the trail’s edge, cutting thistles, and removing windfall.



Planning Meeting for March 8, 2025 Work Party (Dinner Count for BullPen)

1. Review of Feb 22 work party
 - a. Did we achieve our work party objectives?
 - b. How did things go, in general?
 - c. Improvements & ideas
2. What is our plan for March 8?
 - a. Objectives
 - b. Teams
 - c. Materials list
 - d. Equipment needs