

# **Skagit Trail Builders**

## **Feb 8, 2025 Work Party Plan**

01/29/2025 Jenny

**8:45 am Sign-in** at parking lot: Shylee & Bret

**9 am: Meet** at the Pump House Trail Head

JT & Paul lead introductions, explain today's work

Jenny explain jobs and helps set-up teams

**Safety Talk** : Shylee & Bret

**T-shirts & Group Photo**

---

**Noon: Lunch** at the Pump House Trail Head

**Clean up:** 3-4pm

**Planning Meeting:** 4:30 pm (by Invitation)

---

### **Teams**

**Roving Lead : Paul Klein**

Walk between teams making sure everyone has the tools & materials they need, that they are working safely and efficiently - providing guidance & answering questions.

**Loading Power Carriers : JT**

Description: Load gravel and rock into power carriers using the Dingo loader.

**Photo & Video : Anna MacKinnon/Jenny**

**Capping Bonus Loop with Rock Sand (5 people)**

Description: Complete rock sand capping on bonus loop and Hill Creek Trail (up to second culvert, see map). We would like to have this trail in good shape for the community fun run scheduled for Feb 15.

1 Lead

2 spread & rake

3 spread & rake

4 spread & rake

5 compaction

**Culverts on elevated trail (2-4 people)**

Description: Repairing and reinforcing the culverts on the elevated trail using small 1-man, 4x8, and concrete where needed. Beginning work at the furthest culvert.

At culverts, create rock “walls” at edges of culverts to support larger rocks. Mound the rock over the culverts. Do not block the culvert openings.

1 Jerry & Jenny

2

3

### **Power Carrier Drivers (4 people)**

Description: Carry rock and gravel from the Pump House Trail Head to our work sites.

1 Lead : Kip

2


3

4

### **Restoration Crew (Everybody else)**

Lead : Lynn

- On the bonus loop, dig up blackberry crowns 4' back from the trail's edge, cutting thistles, and removing windfall.



---

### Planning Meeting for Feb 22, 2025 Work Party (Dinner Count)

1. Review of Feb 8 work party
  - a. Did we achieve our work party objectives?
  - b. How did things go, in general?
  - c. Improvements & ideas
2. What is our plan for Feb 22?
  - a. Objectives
  - b. Teams
  - c. Materials list
  - d. Equipment needs