

Skagit Trail Builders

May 10, 2025 Work Party Plan

Edited 05/06/2025 Jenny

Guest Group Skagit Alpine Club

8:45 am Sign-in at parking lot: Shylee & Sativia

9 am: Meet at the Elk Trail Head

JT & Paul lead introductions, explain today's work

Jenny explain jobs and set-up teams

Safety Talk : Sativia or Shylee

T-shirts & Group Photo

Noon: Lunch at the Elk Trail Head

Clean up: 3-4pm

Planning Meeting: 4:30 pm (by Invitation)

Teams

Roving Lead : Paul

Walk between teams making sure everyone has the tools & materials they need, that they are working safely and efficiently - providing guidance & answering questions. Work with Kip to change driver teams at lunch break.

Loading Power Carriers : JT

Description: Load gravel and rock into power carriers using the Dingo loader.

Power Carrier Drivers (4 people)

Description: Carry rock and gravel from the Pump House Trail Head to our work sites. 5 white carriers, 1 orange carrier. To keep drivers healthy and safe, we will switch off drivers after lunch.

Lead : Kip

1 orange (bridge)

2 white (capping)

3 white (capping)

4 white (capping)

Capping Bonus Loop with Rock Sand (4-6 people)

- Complete rock sand capping from the Pump House Trail to the Elk Trail Head
- If we finish before lunch, we'll move to the Pump House Trail Head for final capping of the elevated trail on Hill Creek Trail 😊

1 Leads: TBD

2 spread & rake

3 spread & rake

4 spread & rake

5 compaction

6 compaction


7 blower

Restoration Crew (Everybody else)

Lead : Lynn

- Decommission equipment access trail on the Song Sparrow Connector Trail. Transplant ferns, move logs, spread organic material.
- If we finish before lunch, we'll move to the Pump House Trail Head to cut briars and plant wildflower seed in the Big Meadow 🌻🌸🌷

Photo & Video : Jenny + TBD



Planning Meeting for May 24, 2025 Work Party (Dinner Count)

1. Review of May 10 work party
 - a. Did we achieve our work party objectives?
 - b. How did things go, in general?
 - c. Improvements & ideas
2. What is our plan for May 10?
 - a. Objectives
 - b. Teams
 - c. Materials list
 - d. Equipment needs